SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:07 AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 539  Const Calendar Day: 322 Date: 22-Apr-2013  Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  04:00 PM Break: 00:30 Over Time:  00:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Di ary: Dispute

Catwalk Removal

[]

Overview of Cable work today:

The following work was ongoing today on the Cable:
- Painting of main Cable & suspender brackets

- North main-span catwalk removal

Today | was inspecting James Benninghove’s crew & Roger Ruiz’s crew on removal of the North main-
span catwalk. Also, | did some inspection of A354, Grade BD rods.

- At 07:00, | arrived at the pier-7 office, & | was on the bridge at 07:15.

- From 07:15 until 07:50, | did a walk-through of the bridge to check for any work on the Cable. North
main-span catwalk removal was ongoing, as well as painting.

- At 07:50, | left the bridge.

- From 08:00 until 09:30, | attended the weekly RE update meeting.

- At 09:40, | arrived back on the bridge. At this time, North main-span catwalk removal was continuing.

- At 09:45, | spoke with ABF Engineer Ben Jones, & he mentioned that the bolting of the split collars
should start later today.

- From 09:45 until 10:00, | did a walk-through of the bridge to check to see if work on bolting of split collars
had started. It had not.

- From 10:00 until 11:30, Roman Granados & | did inspection of A354m Grade BD rods. We checked the
PWS anchor rods in the westbound bridge. We did the following checks: 1) a visual inspection to ensure
that each nut was in firm contact with the bearing surface; 2) a hand-on check to make sure no nuts were
loose; & 3) a general visual inspection to look for damage or rust on the visible portions of the rods. No
issues were noticed.

- At 11:30, | left the bridge.

- From 11:30 until 12:15, | signed off on the A354 rods checked today, & gave the sign-off sheet to Bob
Brignano.

- From 12:15 until 12:45, lunch.

- At 13:00, | arrived back on the bridge.

- From 13:00 until 15:00, | kept an eye on the North main-span catwalk removal.

- From 15:00 until 15:30, | again walked around to see if work had started on split collar bolting. It had not
yet started.

- At 15:30, | left the bridge.

- From 15:45 until 16:00, | wrote my diary for the day & checked email.

04-0120F4 Bid ltem: 067 C-SUS-SCC.067 Install Suspender Clamps, Separators, Collars
AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4  Inspector Name Wright, Doug Diary #: 539  Date: 22-Apr-2013  Monday
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP JAMES MIRANDA 8.00 2.00 0.00 10.00 D
Ironworker APP ETHAN KENT 8.00 2.00 0.00 10.00 D
Ironworker JNM STANLEY DALIE 8.00 2.00 0.00 10.00 D
Ironworker FOR JAMES BENNINGHOVE 8.00 2.00 0.00 10.00 D
Ironworker JNM ROGELIO RUIZ 8.00 2.00 0.00 10.00 |:|
Ironworker JNM RENE ESQUIVEL 8.00 2.00 0.00 10.00 D
Ironworker JNM JOSE ALFARO 8.00 2.00 0.00 10.00 D
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